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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP 
Leed Environmental, Inc. 

Van Reed Office Plaza 
2209 Quarry Drive, Suite C-35 

Reading, PA 19609 
Telephone: (610) 670-7310 
Facsimile: (610) 670-7311 

July 2, 2020 

By Electronic Mail and First Class Mail 

Ms. Sheri L. Bianchin 

Remedial Project Manager 

Institutional Controls Coordinator 

U.S. Environmental Protection Agency Region 5 

77 West Jackson Boulevard (SR-6J) 

Chicago, IL 60604 

    Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois 

Consent Decree – Quarterly Progress Report 58 (April-June 2020) 

Dear Ms. Bianchin: 

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”), 

two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site 

Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly 

progress report for activities performed during the period from April-June 2020.  

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

 Institutional Controls: During the April-June 2020 period, the Group’s representatives

participated in a conference call with EPA and discussed the status of institutional

controls activities, including unresolved issues related to several remote fill properties.

 Operation and Maintenance: During the April-June 2020 period, the following

operation and maintenance activities were performed at the site:

May 

29 

The Group’s project coordinator sent an email to the Group’s contractor, 

Munie Greencare Professionals (“Munie”), to confirm Munie’s plans for 

the initial 2020 mowing and vegetation control activities on the 1555 

State Street and Taracorp pile properties in Granite City. 

June 8 The Group’s project coordinator spoke to the Granite City Sanitation 

Department’s representative in regard to the Group’s 2020 plans for 

cutting vegetation on the 1555 State Street and Taracorp pile properties in 

Granite City. 

June 9 Munie cut the vegetation on the flat portions of the 1555 State Street 

property and applied herbicide along the fenceline to control the growth 

of vegetation on and near the fence. 
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June 

25 

The Group’s project coordinator performed a semi-annual operation and 

maintenance inspection at the site. 

June 

29 

Based on the results of the operation and maintenance inspection, the 

Group’s project coordinator sent an email to the owner/operator of All 

Pallet Services regarding the need for fence repairs along the 

southwestern side of the Taracorp pile property.  

June 

29 

Based on the results of the operation and maintenance inspection, the 

Group’s project coordinator sent an email to Munie’s project coordinator 

regarding the need for mowing the 1555 State Street property and cutting 

shrubs along the fence.  

June 

30 

The Group’s project coordinator sent a letter to EPA to document the 

results of the semi-annual operation and maintenance inspection 

performed at the site on June 25, 2020. 

 

 Project Coordination: During the April-June 2020 period and in addition to items 

previously noted, the Group’s project coordinator performed the following work related 

to the site:  

 

April 1 Submitted Quarterly Progress Report 57 to EPA. 

April 7 

 

Communicated with EPA's project manager in regard to potential dates 

for a conference call with EPA and Illinois EPA. 

April 21 

 

Communicated with EPA, in response to an email from EPA's project 

manager, regarding the Group’s availability for the conference call with 

EPA and Illinois EPA. 

April 22 

 

Sent an email to EPA's project manager to provide a document, 

summarizing the status of institutional controls at the site, for potential 

discussion during the Group conference call with EPA and Illinois EPA. 

April 27 

 

Spoke to EPA's project manager in regard to the agenda for the May 7, 

2020 conference call. 

April 27 

 

Sent an email to EPA, Illinois EPA, and the Group in regard to the May 

7, 2020 conference call. 

May 4 Sent an email to EPA and Illinois EPA to provide an expanded version 

of the document for discussion during the May 7, 2020 conference call. 

May 6 Spoke to EPA's project manager and subsequently sent a revised 

document to EPA, Illinois EPA, and the Group summarizing the status 

of institutional controls for discussion during the May 7, 2020 

conference call. 

May 7 Participated in the Group’s conference call with EPA and Illinois EPA 

and discussed the status of the institutional controls program and 

unresolved issues. 
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May 7 Sent a revised version of the May 7, 2020 presentation regarding 

institutional controls to EPA and Illinois EPA to address an editorial 

comment provided by Illinois EPA. 

May 7 Sent an email to EPA's project manager to provide draft environmental 

covenants for the Slough Road (Brenda Ervin, Transload Realty, and US 

Carriers) properties. 

May 7 Sent an email to EPA's project manager to provide draft environmental 

covenants for the Mayco Industries properties at the main industrial site. 

June 8 In response to a request from EPA's project manager, sent four emails to 

EPA to provide the draft environmental covenants for the Slough Road 

properties (properties owned by Brenda Ervin, Transload Realty, and US 

Carriers, Inc.); for the 1555 State Street property, the Taracorp pile 

property, the Taracorp Unknown Road property, and the Terminal 

Railroad Association property at the main industrial facility; the Scott 

Oney properties and the Oney-Shrum property at the main industrial 

facility; and the Mayco Illinois LLC properties at the main industrial 

facility. 

 

2. Summary of Data and/or Results of Sampling and Tests Received: 

 

 Not applicable for this reporting period. 

 

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During 

the Previous Quarter: 

 

 Not applicable during this reporting period. 

 

4. Actions, Data Collection, and Implementation of Work Plans and Other Information 

Related to the Progress of Construction which are Scheduled to be Performed During 

the Next Six-Week Period: 

 

 The Group’s representatives will continue to perform operation and maintenance 

activities at the site, as required. As part of the Group’s operation and maintenance 

activities, the Group anticipates that additional discussions will occur with EPA related 

to operation and maintenance activities for several remote fill properties. 

 

 The Group will address EPA's comments, if any are received, on the revised draft 

environmental covenants most recently submitted to EPA and Illinois EPA in May 

2020 and June 2020. 

 

 The Group will address comments, if any are received, on the draft administrative 

records, draft notices of soil contamination, and draft notices of potential soil 

contamination for 15 denied access residential properties that were submitted to EPA 

and Illinois EPA in September 2019.  
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 The Group anticipates that additional discussions will occur with the Venice attorney in 

regard to the Venice roadways ordinance. 
 

 The Group will continue to monitor All Pallet Services’ efforts to repair the fence along 

the south side of the Taracorp pile. 
 

 The Group will continue to address EPA's comments, update the Institutional Controls 

Work Plan, and implement institutional controls as the scope of institutional controls 

activities are finalized.  
 

 The Group's project coordinator will continue to update the Operation and Maintenance 

Plan as institutional controls activities are finalized. 
 

 The Group will address comments, if any are received from EPA, in regard to the Five-

Year Review Groundwater Monitoring Report, which was submitted to EPA in 

February 2019 to document the results of the November 2018 groundwater monitoring 

event.  
 

 The Group will address comments, if any are received from EPA, in regard to: (1) the 

Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to 

document the results from soil sampling activities at 73 residential properties in April- 

May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and 

Analysis Report Addendum, which was submitted to EPA in December 2015 to 

document the results of soil sampling performed on three residential properties  

 , and ) in June 2015 and one residential 

property ( ) in November 2015; and (3) the Soil Sampling and 

Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to 

document the results of soil sampling activities performed on three residential 

properties (  in August 2016. 
 

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and 

Efforts Developed or Implemented to Mitigate Delays: 
 

 During the May 2019 operation and maintenance inspection, the Group's project 

coordinator observed scattered hard rubber battery case chips in the surface soil in 

several areas on a vacant lot on Harrison Street in Eagle Park Acres where vegetation 

appeared to have been recently cleared. The Group's project coordinator notified EPA 

about this matter on May 24, 2019 and examined the property with EPA and Illinois 

EPA during the November 2019 site visit. The Group anticipates that additional 

discussions will occur with EPA about this matter. 
 

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA: 
  

 Not applicable for this reporting period. 
 

7. Community Relations Activities During Previous Month or to be Undertaken During 

Next Six-Week Period: 
 

 Not applicable for this reporting period. 

Non-Responsiv

Non-Responsive Non-Responsive Non-Responsive

Non-Responsive

Non-Responsive
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Should you or your staff have questions or comments regarding this progress report, please 

contact this office at (610) 670-7310. 

 

Very truly yours, 

 

LEED ENVIRONMENTAL, INC. 
 

 

 

Jeffrey A. Leed 

Project Coordinator  

 

cc: Nicole Wood-Chi, Esq. – U.S. Environmental Protection Agency (by electronic mail) 

 Christopher Grubb, Esq. – U.S. Environmental Protection Agency (by electronic mail)   

 Mr. Brian Conrath - Illinois EPA (by electronic mail and first class mail) 

 Mr. Tom Miller – Illinois EPA (by electronic mail) 

 Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail) 




